
ID Task Name Duration Resource
Names

Start Finish

1 Sitework 43 days 7/5/05 9/1/05
2 North Landscape 21 days 7/5/05 8/2/05
3 Waterproof North Terrace 5 days Blues 7/5/05 7/11/05

4 Rough Grade 4 days McGuire 7/11/05 7/14/05

5 Complete North Slope Utilites-HPCW,HPNG,SD,CA 5 days MJB 7/15/05 7/21/05

6 Excavate Stair, Ramp 3 days BCI 7/22/05 7/26/05

7 Form Walls, Curbs, Ramp 5 days BCI 7/27/05 8/2/05

8 DCVA Pad 2 days Berkeley 7/15/05 7/18/05

9 North Entry Walk/Stairs 10 days Berkeley 7/22/05 8/4/05

10 North Terrace hardscape/landscape 16 days Shooter 7/22/05 8/12/05

11 South Landscape 33 days 7/19/05 9/1/05
12 Rough Grade 5 days McGuire 7/19/05 7/25/05

13 Complete utilities 4 days MJB 7/25/05 7/28/05

14 South Concrete Stairs 2 wks Conco 7/29/05 8/11/05

15 Install Trench Drain 4 days KDS 7/25/05 7/28/05

16 South Terrace Waterproofing 9 days Blues 8/1/05 8/11/05

17 South Terrace Hardscape/Landscape 15 days Shooter 8/12/05 9/1/05

18 Road "A" 7 days 7/15/05 7/25/05
19 Rough Grade A-Road Planters 3 days McGuire 7/15/05 7/19/05

20 Concrete Pads 4 days Berkeley 7/20/05 7/25/05

21 South Landscape 7 days 7/21/05 7/29/05
22 Rough Grade 4 days McGuire 7/26/05 7/29/05

23 Waterproof South Terrace 5 days Blues 7/21/05 7/27/05

24 Roof 52 days 6/2/05 8/15/05
25 Install Penthouse #1 Metal Panels 12 days PEI 6/15/05 6/30/05

26 Sheetmetal Plenums & Flashing 32 days CMI 6/2/05 7/18/05

27 Install Roofing 20 days Enterprise 6/6/05 7/1/05

28 Frame / Gyp Penthouse #2 Interior Walls 7 days JJ 6/23/05 7/1/05

29 Waterproof Exhaust Pad (Bulletin 110) 5 days Enterprise 7/5/05 7/11/05

30 Install Supports, Piping & Duct 15 days CMI 6/28/05 7/19/05

31 Set Rooftop Equipment 10 days CMI,Sasco 7/11/05 7/22/05

32 Equipment Connections 15 days MEP 7/25/05 8/12/05

33 Frame Penthouse #1 Parapets Interior-side 2 days JJ 7/15/05 7/19/05
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34 Frame / Sheath Plenum Exterior 5 days JJ 7/19/05 7/25/05

35 Complete Lath, Plaster 12 days JJ 7/26/05 8/10/05

36 Standing Seam Metal Roof 3 days VSM 8/11/05 8/15/05

37 Exterior Skin & Windows 63 days 4/26/05 7/25/05
38 East Elevation 2 days 6/23/05 6/24/05
39 Owner Punch 2 days LBNL 6/23/05 6/24/05

40 North Elevation 44 days 5/9/05 7/11/05
41 Install Panels & Membrane Sheathing 37 days PEI 5/9/05 6/29/05

42 Install Glass & Glazing 37 days Royal 5/9/05 6/29/05

43 Stair 1 Exterior 30 days 5/27/05 7/11/05
44 Framing, Sheathing, Panels 20 days PEI 5/27/05 6/24/05

45 Install Window Wall 10 days Royal 6/27/05 7/11/05

46 South Elevation 52 days 5/11/05 7/25/05
47 Install Panels & Membrane Sheathing 46 days PEI 5/16/05 7/20/05

48 Install Glass & Glazing 34 days Royal 5/11/05 6/28/05

49 Fill Man-lift Leave Out Bay 7 days Royal 7/15/05 7/25/05

50 West Elevation/Cantilever 60 days 4/26/05 7/20/05
51 Install Panels & Membrane Sheathing 60 days PEI 4/26/05 7/20/05

52 INTERIOR IMPROVEMENTS 69 days 5/9/05 8/15/05
53 Stair # 1 Interior 23 days 6/14/05 7/15/05
54 Fireproofing 9 days AJ 6/14/05 6/24/05

55 Frame 1st Floor Walls 2 days JJ 6/29/05 6/30/05

56 Frame Walls Vertical - remaining 8 days JJ 7/5/05 7/14/05

57 Penthouse Interior Walls 5 days JJ 7/11/05 7/15/05

58 Stair #2 Interior 10 days 6/27/05 7/11/05
59 Framing Stair K to L-line 10 days JJ 6/27/05 7/11/05

60 Level 2 40 days 6/15/05 8/10/05
61 Level 2 Corridor L - E Line 19 days 6/20/05 7/15/05
62 Tape Walls 8 days JJ 6/20/05 6/29/05

63 Lower Level Electric (excludes lights) 5 days Sasco 7/5/05 7/11/05

64 Prime Paint Walls & Pipe Rack 4 days A&B 7/12/05 7/15/05

65 Level 2 Offices L - E Line 22 days 6/15/05 7/15/05
66 Acoustical Ceiling Grid 13 days Ireland 6/15/05 7/1/05
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67 Lights, Diffusers, AFS Drops, Lifesafety 6 days MEP 7/5/05 7/12/05

68 Drop Ceiling Tile 5 days Ireland 7/11/05 7/15/05

69 Level 2  C to E-Line 30 days 6/22/05 8/3/05
70 Sheetrock 3 days JJ 6/30/05 7/5/05

71 Taping 6 days JJ 7/6/05 7/13/05

72 Prime Paint 3 days A&B 7/14/05 7/18/05

73 Acoustical Ceiling Grid 3 days Ireland 7/19/05 7/21/05

74 Lights/Diffusers/AFS Trim/Life Safety 7 days MEP 7/22/05 8/1/05

75 Bathrooms 30 days 6/22/05 8/3/05
76 Install Door Frames 2 days W&W 6/22/05 6/23/05

77 MEP Wall/Ceiling Rough Ins 5 days MEP 6/27/05 7/1/05

78 Sheetrock/Tape/Finish 9 days JJ 7/5/05 7/15/05

79 Ceramic Tile 6 days TW 7/18/05 7/25/05

80 Paint Walls 3 days A&B 7/26/05 7/28/05

81 Vanity/Mirror 3 days ISEC 7/29/05 8/2/05

82 Plumbing Fixtures & Trim 4 days KDS 7/29/05 8/3/05

83 Clean Room Construction 32 days 6/27/05 8/10/05
84 Epoxy Paint 5 days A&B 6/27/05 7/1/05

85 Set Up Clean Entrance 1 day Bayside 7/5/05 7/5/05

86 Normal Clean Stage 26 days 7/6/05 8/10/05
87 Install Ductwork 10 days CMI 7/6/05 7/19/05

88 Install AFS Lower Distribution 5 days GMR 7/13/05 7/19/05

89 TS Infill Beams/Catwalk Framing (start @ K-line) 6 days Romak 7/14/05 7/21/05

90 Epoxy Paint TS Beams 4 days A&B 7/22/05 7/27/05

91 Electrical Rough-in Above Grid 10 days Sasco 7/28/05 8/10/05

92 Level 3 43 days 6/8/05 8/8/05
93 All Areas Offices 43 days 6/8/05 8/8/05
94 Frame Walls 13 days JJ 6/8/05 6/24/05

95 Frame Ceiling / Soffit (starting at exterior) 8 days JJ 6/24/05 7/6/05

96 MEP Rough-ins Wall / Ceilings 6 days MEP 6/30/05 7/8/05

97 Door Frames 3 days W&W 7/11/05 7/13/05

98 Sheetrock 5 days JJ 7/11/05 7/15/05

99 Tape 6 days JJ 7/18/05 7/25/05
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100 Paint Walls 4 days A&B 7/26/05 7/29/05

101 Acoustical Ceiling Grid 6 days Ireland 8/1/05 8/8/05

102 Aluminum Door Frames 2 days W&W 8/3/05 8/4/05

103 Bathrooms 31 days 6/17/05 8/1/05
104 Frame Ceilings/HM frames 8 days JJ 6/17/05 6/28/05

105 Set Counter Top Supports 3 days Romak 6/29/05 7/1/05

106 MEP Wall/Ceiling Rough-Ins 5 days MEP 6/30/05 7/7/05

107 Sheetrock 2 days JJ 7/8/05 7/11/05

108 Tape 6 days JJ 7/12/05 7/19/05

109 Ceramic Tile 6 days TW 7/20/05 7/27/05

110 Paint Walls 3 days A&B 7/28/05 8/1/05

111 Level 4 40 days 6/20/05 8/15/05
112 Level 4 Corridor  (L to C line) 26 days 6/22/05 7/28/05
113 Taping 7 days JJ 6/22/05 6/30/05

114 Lower Level Electric (excludes lights) 5 days Sasco 7/1/05 7/8/05

115 High Purity Piping 10 days KDS 7/11/05 7/22/05

116 Prime Paint 4 days A&B 7/25/05 7/28/05

117 Labs (L to E-Line) 40 days 6/20/05 8/15/05
118 Complete Overhead Plumbing / Elect to Umbilicals 11 days EP 6/20/05 7/5/05

119 Taping 7 days JJ 6/21/05 6/29/05

120 Casework Pipe Supports 3 days ISEC 7/1/05 7/6/05

121 Paint Prime 4 days A&B 6/29/05 7/5/05

122 Acoustical Ceiling Grid (except at hoods/umbilicals) 5 days Ireland 7/5/05 7/11/05

123 Lights/Diffusers/AFS Trim/Life Safety 10 days MEP 7/8/05 7/21/05

124 Set Lab Casework/Hoods/Epoxy Tops 15 days ISEC 7/12/05 8/1/05

125 Hood Connections/Vertical MEP Drops 15 days MEP 7/26/05 8/15/05

126 Ceiling Tile-Perimeter & Devices 4 days Ireland 7/18/05 7/21/05

127 Ceiling Trim/Tile at Hoods & Umbilicals 4 days Ireland 8/10/05 8/15/05

128 Bathrooms 28 days 6/21/05 7/29/05
129 Set Counter Top Supports 3 days Romak 6/21/05 6/23/05

130 MEP Wall/Ceiling Rough Ins 5 days MEP 6/24/05 6/30/05

131 Sheetrock 3 days JJ 7/1/05 7/6/05

132 Taping 8 days JJ 7/7/05 7/18/05
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133 Ceramic Tile 6 days TW 7/19/05 7/26/05

134 Paint Walls & Ceiling 3 days A&B 7/27/05 7/29/05

135 Level 4 Cantilever (D to A line) 21 days 6/24/05 7/25/05
136 MEP Rough-Ins 4 days MEP 6/24/05 6/29/05

137 Sheetrock 2 days JJ 6/30/05 7/1/05

138 Taping 6 days JJ 7/5/05 7/12/05

139 Cable Tray 3 days Sasco 7/13/05 7/15/05

140 Paint Walls & Open Ceilings 3 days A&B 7/18/05 7/20/05

141 Acoustical Ceiling Grid 3 days Ireland 7/21/05 7/25/05

142 Level 5 32 days 6/22/05 8/5/05
143 Level 5 Corridor (L to C Line) 16 days 6/27/05 7/19/05
144 Taping 6 days JJ 6/27/05 7/5/05

145 Lower Level Electric (excludes lights) 5 days Sasco 7/7/05 7/13/05

146 Prime Paint Walls 4 days A&B 7/14/05 7/19/05

147 Labs (L to E-Line) 31 days 6/23/05 8/5/05
148 Complete Overhead Plumbing / Elect to Umbilicals 12 days EP 6/23/05 7/11/05

149 Taping 6 days JJ 6/27/05 7/5/05

150 Casework Pipe Supports 3 days ISEC 7/5/05 7/7/05

151 Cold Room 15 days ISEC 7/1/05 7/22/05

152 Paint Prime 4 days A&B 7/5/05 7/8/05

153 Acoustical Ceiling Grid (except at Hoods/Umbilicals) 6 days Ireland 7/8/05 7/15/05

154 Lights/Diffusers/AFS Trim/Life Safety 10 days MEP 7/14/05 7/27/05

155 Ceiling Tile - Perimeter & Devices 4 days Ireland 7/20/05 7/25/05

156 Set Lab Casework/Hoods/Epoxy Tops 15 days ISEC 7/18/05 8/5/05

157 Bathrooms 26 days 6/22/05 7/28/05
158 Set Counter Top Supports (late) 2 days Romak 6/22/05 6/23/05

159 MEP Wall/Ceiling Rough-Ins 5 days MEP 6/22/05 6/28/05

160 Sheetrock 3 days JJ 7/5/05 7/7/05

161 Taping 6 days JJ 7/8/05 7/15/05

162 Ceramic Tile 6 days TW 7/18/05 7/25/05

163 Paint Walls & Ceilings 3 days A&B 7/26/05 7/28/05

164 Level 5 Cantilever (D to A line) 22 days 6/27/05 7/27/05
165 MEP Wall/Ceiling Rough-Ins 4 days MEP 6/27/05 6/30/05
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166 Sheetrock 3 days JJ 7/1/05 7/6/05

167 Taping 6 days JJ 7/7/05 7/14/05

168 Cable Tray 3 days Sasco 7/15/05 7/19/05

169 Paint Walls & Open Ceiling 3 days A&B 7/20/05 7/22/05

170 Acoustical Ceiling Grid 3 days TW 7/25/05 7/27/05

171 Level 6 39 days 6/13/05 8/5/05
172 Level 6 Corridor ( L- C Line) 34 days 6/13/05 7/29/05
173 Wall / Soffit Rough Ins (late) 5 days MEP 6/13/05 6/17/05

174 Sheetrock (remaining) 4 days JJ 7/5/05 7/8/05

175 Taping 6 days JJ 7/11/05 7/18/05

176 Lower Level Electric (excludes lights) 5 days Sasco 7/19/05 7/25/05

177 Prime Paint 4 days A&B 7/26/05 7/29/05

178 Labs (L to E-Line) 31 days 6/23/05 8/5/05
179 MEP Rough-Ins 5 days MEP 6/27/05 7/1/05

180 Complete Overhead Plumbing / Elect to Umbilicals 12 days EP 6/23/05 7/11/05

181 Sheetrock 5 days JJ 7/5/05 7/11/05

182 Taping 6 days JJ 7/12/05 7/19/05

183 Casework Pipe Supports 3 days ISEC 7/14/05 7/18/05

184 Cold Room 15 days ISEC 7/18/05 8/5/05

185 Paint Prime 4 days A&B 7/20/05 7/25/05

186 Acoustical Ceiling Grid (except at Hoods/Umbilicals) 5 days Ireland 7/26/05 8/1/05

187 Bathrooms 29 days 6/21/05 8/1/05
188 Set Plumbing Waste Carrier 5 days KDS 6/21/05 6/27/05

189 Frame Walls/Shafts & Ceilings 4 days JJ 6/28/05 7/1/05

190 Install HM Frames 2 days W&W 7/1/05 7/5/05

191 MEP Rough-In 5 days MEP 7/5/05 7/11/05

192 Sheetrock 3 days JJ 7/12/05 7/14/05

193 Taping 6 days JJ 7/15/05 7/22/05

194 Ceramic Tile 6 days TW 7/25/05 8/1/05

195 Level 6 Cantilever (D to A line) 28 days 6/22/05 8/1/05
196 Install MEP Overhead 4 days MEP 6/22/05 6/27/05

197 Frame Walls/Ceilings (excludes leave-out bay) 5 days JJ 7/1/05 7/8/05

198 MEP Rough-Ins 4 days MEP 7/11/05 7/14/05
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199 Sheetrock 3 days JJ 7/15/05 7/19/05

200 Taping 6 days JJ 7/20/05 7/27/05

201 Cable Tray 3 days Sasco 7/28/05 8/1/05

202 Level 1 66 days 5/9/05 8/10/05
203 Level 1 Corridor (L-C line) 33 days 6/24/05 8/10/05
204 Plumbing @ Pipe Racks (starting at plumbing closet) 18 days KDS 6/24/05 7/20/05

205 MEP Wall Rough-Ins 3 days MEP 7/18/05 7/20/05

206 Sheetrock 4 days JJ 7/21/05 7/26/05

207 Taping 6 days JJ 7/27/05 8/3/05

208 Lower Level Electric (excludes lights) 5 days Sasco 8/4/05 8/10/05

209 Labs/Offices 3 to 4 Line (L to C-Line) 49 days 5/9/05 7/18/05
210 Electrical Overhead/Wall Rough-in 12 days Sasco 6/10/05 6/27/05

211 Overhead Duct (3-Line) 5 days CMI 5/9/05 5/13/05

212 Overhead Plumbing 7 days KDS 7/5/05 7/13/05

213 HM Frames 3 days W&W 7/7/05 7/11/05

214 Sheetrock 5 days JJ 7/1/05 7/8/05

215 Paint Overhead Exposed Area 3 days A&B 6/29/05 7/1/05

216 Taping 6 days JJ 7/11/05 7/18/05

217 Labs/Offices 1 to 2 Line (L to C-Line) 26 days 6/13/05 7/19/05
218 Electrical Overhead/Wall Rough-in 12 days Sasco 6/13/05 6/28/05

219 Overhead Duct (2-Line) 5 days CMI 6/27/05 7/1/05

220 Overhead Plumbing 8 days KDS 7/1/05 7/13/05

221 HM Door Frames 3 days W&W 6/30/05 7/5/05

222 Sheetrock 5 days JJ 7/5/05 7/11/05

223 Taping 6 days JJ 7/12/05 7/19/05

224 Bathrooms 16 days 7/12/05 8/2/05
225 Set Plumbing Waste Carrier 5 days KDS 7/12/05 7/18/05

226 Frame Walls/Ceilings 5 days JJ 7/19/05 7/25/05

227 MEP Rough-Ins 6 days MEP 7/26/05 8/2/05

228 Level 1 Shipping/Receiving (Pending) 34 days 6/6/05 7/22/05
229 Overhead Electrical 8 days Sasco 6/6/05 6/15/05

230 Overhead Pumbing 4 days KDS 6/10/05 6/15/05

231 MEP Rough-Ins 4 days MEP 6/27/05 6/30/05

S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Jun 26, '05 Jul 3, '05 Jul 10, '05 Jul 17, '05

R & S Project #2787
LBNL

The Molecular Foundry
4-Week Rolling Schedule

Week Starting 6-27-2005

8/12/05 Page 7 LBNL Sub 4 week 6-28-05 



ID Task Name Duration Resource
Names

Start Finish

232 Install Gyp/Sheathing 2 days JJ 7/5/05 7/6/05

233 Install Lath/Stucco 12 days JJ 7/7/05 7/22/05

234 Set AHU 3 2 days CMI 7/14/05 7/15/05

235 Elevator Installations 57 days 5/20/05 8/10/05
236 Car #2 41 days 5/20/05 7/19/05
237 Build Car Frame/Belt Up/Entrances 38 days Otis 5/20/05 7/14/05

238 Complete Car # 2 0 days Otis 7/15/05 7/15/05

239 State Inspection 1 day Otis 7/15/05 7/15/05

240 Protect Cab Finishes 1 day R&S 7/15/05 7/15/05

241 Elevator #2 in use 2 days 7/18/05 7/19/05

242 Car #1 30 days 6/29/05 8/10/05
243 Build Car Frame/Belt Up/Entrances 30 days Otis 6/29/05 8/10/05

244 UTILITY BUILDING/COOLING TOWER 35 days 6/3/05 7/22/05
245 Interior Improvements 28 days 6/3/05 7/13/05
246 MEP Wall Rough-In (behind sch.) 6 days MEP 6/3/05 6/10/05

247 Sheetrock 3 days JJ 6/29/05 7/1/05

248 Taping 7 days JJ 7/5/05 7/13/05

249 Manlift 5 days 7/18/05 7/22/05
250 Remove Manlift 5 days 7/18/05 7/22/05

7/15
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